FORM DPW-CIA QM5 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  June 2016

Date: July 1, 2016

CONTRACTOR: ABHE & SVOBODA, INC.
ADDRESS: 91-161 Olai Street Contract No. 63321 [ -1/
City, State ZIP:  Kapolei DAGS Job No. 12-10-0736

PROJECT TITLE: Alcha Stadium Health and Safety improvements, Phase 3

CONTRACT /
[ COMMEN ENT REQUIREMENTS
Basic Contract Amount 5 12,064,418.00 !

PROJECH/SCHEDULE
1 4/ PavroOLL AFRIDAVT
Mﬁpmucr NUMBER
| W PROJECT NAME AND LOCATION [ ALL SIGNATURES
[ 1AS NEED - WASTE REDUGTION PROGRESS REPORT

CHANGE ORDERS ISC;
Total $ 801,741.00 [ ] AIR CONDITION ACCEPTANCE [ ]PAINT ACCEPTANGE

Adjusted Contract Amount $ 12,866,159.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 8960% 3 10,810,208.00 9424% § 755,579.00 $ 11,565,787.00
Retained REDUCED | X] 3 301,607.00 $  20,042.00 $ 321,649.00
Amount Subject to Payment $ 10,508,601.00 $ 735,537.00 $ 11,244,138.00
Payments to Date $ 9,708,535.00 $ 527,745.00 $ 10,236,280.00
Payments Now Due $ 800,066.00 $ 207,792.00 $ 1,007,858.00
Payment No. FINALJ[ ] 16
Remarks: For projects already Accepted and/or
Completad, delets Statsmant Of Contract Time and FOR OFFICE USE ONLY 2. | certify that the above bill is camect, Just, that payment has not been received, and all
add., payroll affidavits have been submitted, are current, or proper deductive exclusions have
[ 1Project Acceptance Date been made to this request; and least 80% of our workforce resides in Hawail. [ ] As a
[ ]1Project Completion Date preferred contractor, | have submitted all apprenticeship approval forms.
1 Compuled and Checked by
/ @'\
A R nended Project Inspector or Engwneer Date
Abhe & Svoboda, Inc.
r ﬂ Name of Contractor
4. Recommended: Area EngineerrArchiect M'&" Date
o _‘4/ g
C&f[:{ Z /)ww‘k /L/( 1l 7186
B ral ief or ineer e [ Jale
5. Appmved: Branch¥hied or Disirict Eng Oat By signature / Title 'lcfaq/"lc\-\q5er Data

sep issued and he work performesd

JUL 1 92018

State Public Works Admenistrator Date




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2016

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 63321
PROJECT TITLE: Aloha Stadium Health and Safety Improvements, Phase: DAGS Job No.: 12-10-0736
o
g CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT,
O [PRIME CONTRACTOR |TRADE N_g AMOUNT| TO DATE| CMPL % RETAINED
ABHE & SVOBQDA, INC General Contractor ABC-23456 $10,313,946| $9,350,088] 90.74%| 25% $257,848|A
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT|] COMPL. %| RETN AMOUNT
[ SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
PAC Electric Co., Inc. Electrical C-16829 $998,500] $778,830| 78.00%| 25% $24,962
ACME Mechanical Plumbing C-31321 $487,775|  $480,127| 9B.43%| 25% $12,194
Alpha Glass Storefront C-13470 $150,086| $150,066| 100 00%| 2 5% $3,751
Choice Fence Fencing C-32123 $66,000 0.00%) 2.5% $1,850
Honolulu Fire Protection Fire Protaction C-27304 $5,075 $5,075] 100.00% 2.5% $126
Qahu Seal Coating & Paving |AC Pavement AC-23468 524,056 $18,042] 75.00%| 25% $601
Statewide General Cont. Storefront BC-25436 $9,000] $9,000] 100 00%| 2 5% $225
Simmons Steel Corp. Relnforcing Steel C-25707 $10,000 £10,000{ 100 00%| 2.5% $250
#DIvViol | 2.5% 50
BOIVIO1 | 25% $0
#OIVID! | 25% $0
#DIVIol | 2.5% $0
#OWIO! | 2.5% 30
#DIviot | 25% $0
#DIvio! | 2.5% $0
#DIVIOl | 2.5% 30
#DOVIOY | 2.5% $0
#DIVIO! | 25% $0
#OIVIO! | 25% $0
Total Retained from Subs $1,750,472| 51,451,140 $43,759|B
| s12.us4,41a| s10.a1n.2ns|
|_|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $301,607]

| certify that the above retentions are carrect for this raquest.

Alb\e & Svobode, Thc. T
Name of Commir L A . S Ogi

A‘/{ _A 7__ [ X__l é Initial - Project Inspector or Engineer

By Signature Date

NOTE
Columnar totals shali be equal in dollar vaiue to that on
the Monthly Estimate Sheet



DPW.CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2016

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 63321
PROJECT TiTLE: Aloha Stadium Health and Safety Improvements, Phas:  DAGS Job No.: 12-10-0736
o CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL. AMOUNT)
O |PRIME NTRACTOR [TRADE NO. AM%T TO DATE RETAINED
ABHE & SVOBODA, INC General Contracior ABC-23456 $747 322 $701,1680| 93.82%| 25% $18,683[A
R S IO MU RO (RIS eSS (IS RNV TEEAiTH! S vt
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT,
_§UBCONTRACTOR TRADE NO, AMOUNT| TO DATE CMPLI %l RETAINED
PAC Electric Co. Inc. Electrical C-18629 £3,143 $3,143| 100.00%| 25% 578
Simmons Steel Corp. Reinforcing Steel C-25707 51,878 $1.876] 100.00%] 2.5% $46
Oahu Seaicoating & Paving |AC AC- 22488 $49.400 $49,400] 75.00%] 2.5% $1,235
#DIVIO! 10% $0|
#DIVIOY 10% $0
#DIvi! 10% 0
#DIviOL 10%: 50
HOIVIO! 10% 50
#DIVI0 10% $0
#DIviO! 10% %0
#DIVIO! 10% $0
#DIVIO! 10% 30
#OIVID| 10% $0
#DIVIO! 10% 30
#Diviol 10% $0
#DIV/IO! 10% 50
#DIVIO! 10% $0
#DIV/iO! 10% $0
Total Retained from Subs $54,419 $54,419 $1,358|B
| $801,741 I 3755,579|
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $20,042|

I cerify that the above retentions are correct for this request.

Checked/Verified by

A e s Sudseda Tac. =
Name of Contractor - QE’S
-/_“,/“—"’/K___ ,7 L 3__ l é; Initial - Project Inspector or Engineer

By Signature Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 16

BILLING MONTH: June-16

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: ALOHA STADIUM - HEALTH AND SAFETY IMPROVEMENTS, PHASE 3
DAGS JOB NO.: 1 2-10-0736 CONTRACT NO.: 63321

CONTRACTOR: ABHE & SVOBODA, INC.

VENDOR CODE: 20339100

Original Contract Payment Suffix: 1,2,3
Suffix Fund Symbaol Amount Earned Retainage Amount Due
a3 Bl3-427M $800 0l oo $800,0 6060
Totals: $800,066.00 $800,066.00
Change Order Payment Suffix: 4,5
Suffi Eund Symbagl Amount Earned Retainage Amount Due
Py B13-427M $207,792.00 $0.00 $207,792.00
Totals: $207,792.00 $207,792.00
Grand Total: %$1,007,858.00 $1,007,858.00

X“ JUL 2 0 2018
Verifieg/By DATE

{This Section for Administrative Services Office Use Oniy)

Vendor Code 20339100

Cost Code 3A1

ECEIVE

JUL 20 2016

DACZS, DIV. OF PUBLIC WORKS
STAFF SERVICES OFFICE

Voucher No. 120N 37
Verified By {?’/ JUL 26 2006




